

ROAD CONSTRUCTION NOTICE – Week of October 21, 2019

Projects are weather dependent and subject to schedule change.

PARK IMPROVEMENT PROJECT

Marlin Estates and Nolan Road Parks – The tennis court and parking lot at Nolan Road Park have been resurfaced as have the basketball and tennis courts at Marlin Estates Park. New fencing has been installed around the perimeter of all courts. Additional grading outside the new court and walkway pavement is planned for the coming weeks. Additional improvements include, in part, leveling of new court surfaces, installing tennis, pickleball, and basketball equipment, color coating and striping of new courts.

SUBJECT TO ROAD CLOSURES – POLICE PRESENT

Pleasant Valley Road – Construction will begin Wednesday with the installation of mountable concrete curb between Conover Road and Mockingbird Lane. This project is a part of a FEMA Grant awarded August 13, 2019. The work is expected to take approximately 4 months to complete.

ROADS TO REMAIN OPEN – CONSTRUCTION ADVISORY – POLICE PRESENT

The roads will remain open and accessible during construction, although motorists are advised to use caution through the work zone.

Topanemus Road – Wednesday October 23. Curb installation between Birchwood Drive and Weathervane Way.

Harbor Road – Friday, October 25. Pavement reconstruction approaching the Route 79 intersection.

Milling and Paving this week with striping to follow at a later date:

- **Reids Hill Road** (between Route 34 and Beacon Hill) - Monday, October 21
- **Pleasant Valley Road** (between Fawns Run and Loreda Drive) – Tuesday, October 22

Marlboro Road, Marc Drive, Windham Way – Inlet reconstruction this week.

Peasley Drive, Phase II- To conclude by week's end. HUD grant received in the amount of \$120,370 for the resurfacing of Peasley Drive.

ROAD CONSTRUCTION PREVIEW (MAIN THOROUGHFARES)

Union Hill Road –Additional paving and concrete work on the stairs to the lower level will be scheduled later this fall.

Please note that all projects are weather dependent and every effort will be made to minimize any inconvenience during this time. Police Officers will be site to assist motorists and residents. Please call Marlboro Traffic and Safety at 732-536-0304 with further inquiries regarding road work.

For more information about Mayor Hornik's 4-part Road Repair Initiative, roads scheduled to be repaired, and the process and notification of on-going work, please visit www.marlboro-nj.gov and click the "Road Repair" tab. Updates are made via Social Media, email and on the Township website. Communication options can be found by visiting www.marlboro-nj.gov and clicking the 'Communications for Residents' button on the right hand side of the home page.

INTERSECTION IMPROVEMENTS AND OTHER NON-ROAD CONSTRUCTION PROJECTS

STATE PROJECTS:

Route 520 and Tennent Road – NJ DOT traffic signal went live on 9/30/2019. NJDOT is working to resolve technical issues that have caused traffic congestion. NJDOT, Marlboro Township Police and Engineering are monitoring intersection.

Route 79 Sidewalk Extension - Project (Route 520 to Wyncrest Road) Ordinance #2019-11 adopted at the 10/3/19 Council Meeting to appropriate an \$875,000.00 grant from the NJDOT Set-Aside Program to fund the project. Township currently coordinating with NJDOT on the design.

ROUTE 79 NJDOT Road Resurfacing Project – following intersection improvements are included in the project scheduled for 2021

- Tennent Road (CR 3), Lloyd Road , Wyncrest Road , Newman Springs Road (CR 520), School Road East, Route 18 to Ryan Road, Ryan Road & Inverness Drive

ROUTE 9 and TEXAS ROAD (Old Bridge Township, Middlesex County) - Traffic signal revisions currently under NJDOT review

WMUA Sewer Project on Route 79 - The nighttime construction has concluded and they have returned to daytime construction. No road closures are expected. If possible, we suggest that you avoid the area. Final paving on Brandon Road will be scheduled at a later date.

COUNTY PROJECTS:

The following intersections are being reviewed by County engineers:

- **DUTCH LANE ROAD (CR 46) / BUCKLEY ROAD / MOORE ROAD** – Reconfiguration study

- **ROUTE 520 & WYNCREST ROAD** – Intersection improvements
- **ROUTE 520 & CRINE ROAD** – Traffic Safety review requested
- **STATION ROAD (Crine Road to Briarcliff Drive)** – Reconstruction and repaving review
- **TENNENT ROAD (CR 3) & SPRING VALLEY ROAD** – Intersection assessment requested